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1. Introduction 
EDF was subject to severe criticism at hearings carried out in June 2020 by a French 
regulatory body, Autorité des Marchés Financiers (AMF),3 followed up by further censure by 
the French public audit body, the Cour des Comptes. These bodies exposed what was known 
perhaps as far back as 2016, that EDF has no credible means to finance the Hinkley Point C 
(HPC) project. As a result of EDF not informing its shareholders of this problem, AMF has 
threatened EDF with a fine of €10m and fines of €50,000 to its current CEO and previous 
CEO, Henri Proglio and Jean-Bernard Levy, respectively. 

In short, the mission of the AMF is to look after the interests of shareholders, while the 
mission of the Cour des Comptes is to audit the use of French public funds. So the French 
government, as majority shareholder for EDF (83.7%) is covered by both bodies. 

Our concerns are the interests of British electricity consumers and taxpayers, how well EDF 
has informed the British public about a project that entails huge financial risks to them, how 
well EDF kept the British and French governments informed and how well, in turn, the 
British government has monitored the project and informed the British public of its actions. 

2. The AMF 
2.1. The AMF’s remit 

The remit of the AMF is:4 

The Autorité des Marchés Financiers (AMF) regulates the French financial market-place, its 
participants and the investment products distributed via the markets. It also ensures that 
investors are properly informed and is a driving force behind regulatory change at both 
European and international levels. As an independent public authority, it has regulatory 
powers and a substantial level of financial and managerial independence. 

In particular, it is to ensure: ‘Investors are properly informed’. 

Our concerns are the interests of British electricity consumers and taxpayers, how well EDF 
has informed the British public about a project that entails huge financial risks to them, how 
well EDF kept the British and French governments informed and how well, in turn, the 
British government has monitored the project and informed the British public of its actions. 

2.2. The AMF’s concerns 
The AMF hearings took place in June 2020 and the verdict is awaited at time of writing. The 
reports of the hearings identify a number of specific allegations.5 These include that EDF 
disseminated false information to the market in 2014, and then delayed disclosing inside 
information in 2015. On the former, when the European Commission approved the deal under 
state-aid legislation EDF promptly informed the market that it had obtained the approval of 
the European authorities with a press release. It is this press release that is considered 
“litigious” by the AMF. The press release stated that ‘the main elements of the October 2013 

																																																													
3 https://business.financialpost.com/pmn/business-pmn/edf-faces-11-million-fine-over-hinkley-point-c-nuclear-
project and https://www.agefi.fr/regulation/actualites/quotidien/20200626/college-l-amf-demande-10-millions-
d-euros-d-amende-301611 
4 https://www.amf-france.org/en/amf/our-missions 
5 https://www.lesechos.fr/finance-marches/marches-financiers/edf-risque-une-sanction-de-10-millions-deuros-
1219011 



agreements remain unchanged while the measures aimed at sharing potential future gains 
with consumers will be strengthened". However, according to the AMF, the essential 
conditions of the contract had been modified since 2013. The UK Treasury had added new 
clauses likely to significantly affect the Sovereign credit guarantee, such as the requirement 
of a minimum amount of equity to be provided by partners.6 

AMF further criticizes EDF and its current CEO for having delayed communicating 
important information to the market. AMF claimed that on September 21, 2015, the 
electricity group indicated that Hinkley Point would be financed by equity and that this major 
transaction would be consolidated by full integration into EDF's accounts, which was not 
what EDF had planned. AMF alleged that EDF should have communicated this information 
to the market three months earlier. 

It would not be appropriate for us to make a judgement on these specific allegations but we 
wish to place events in the broader context of the interests of the British and French public 
rather than just EDF shareholders. 

3. The Cour des Comptes7 
3.1. The remit of the Cour des Comptes 

‘The Cour des Comptes is the supreme body for auditing the use of public funds in France. It 
is independent from the Government and Parliament. It has financial jurisdiction and is in 
charge of auditing, issuing rulings and certifying the State and Social Security accounts, as 
well as contributing to the evaluation of public policies.’ 

3.2. The criticisms of the Cour des Comptes8 
The criticism focused on the ability of EDF to build EPR technology in general with specific 
criticism of each of the three EPR projects in Europe on which construction had started. The 
report questioned EDF’s ability to construct EPRs within acceptable costs and time-frames.9 
The Flamanville 3 EPR in France was estimated to cost €3.3bn at construction start and has 
been under construction since 2007. EDF acknowledges it will not be complete before 2023 
at the earliest at a cost of €12.4bn. The Cour des Comptes claimed EDF underestimated this 
cost by €6.7bn, making the total cost €19.1bn with power expected to cost €110-120/MWh.10 
In his response to the report, the CEO of EDF did not dispute this analysis. The report puts 
the blame for the 2015 financial collapse of the EPR vendor on mismanagement of the 
Olkiluoto plant in Finland. This led to the Areva reactor vendor business having to be taken 
over by EDF. 

For Hinkley, there were several criticisms. The Cour des Comptes report characterises the 
Hinkley project as representing a “high financial risk” for the French state electricity group. It 
criticises the CEO of EDF, Jean-Bernard Lévy, for suppressing a 2015 internal review 
labelling the Hinkley project as ‘risk- laden’. The review stated that “organisation and 
																																																													
6 Note that ‘equity’ is used in two senses in this document. In this case it is the shareholding of a partner in a 
joint venture. Elsewhere it is used to mean the proportion of an investment provided by a company from its own 
resources as opposed to borrowing. 
7 https://www.ccomptes.fr/en 
8 https://www.ccomptes.fr/fr/publications/la-filiere-epr 
9 https://www.telegraph.co.uk/business/2020/07/11/doubts-cast-edfs-ability-build-power-stations-time-budget/ 
10 https://www.lemonde.fr/economie/article/2020/07/09/pierre-moscovici-l-epr-fait-face-a-une-derive-
financiere-a-tous-les-etages_6045709_3234.html 



governance” of the project “were not efficient enough to guarantee that risks would be 
controlled”, that the timetable was unrealistic and that there were “worrying industrial 
weaknesses” in the supply chain. The financing of this project [HPC] was said to weigh 
heavily on EDF’s accounts and that the fall in the internal profitability of the project will 
make it very difficult, if not impossible, to bring in new private investors.” It noted that 
Brexit had made the project riskier. 

4. The Hinkley Point C project 
EDF’s two thirds share of the HPC project is expected to be at least £14.3-15.5bn on the most 
recent cost estimates11 plus the financing costs, which EDF claimed might add around 50% to 
this.12 The rest will be paid by the Chinese company, China General Nuclear (CGN). At the 
centre of our concerns is the UK government’s offer of credit guarantees to cover all the 
borrowing expected to be needed to finance HPC. To understand how this problem arose, it is 
useful to look at the timeline of statements by EDF and by the UK government and other 
official bodies going back to 2013, when the announcement was first made of the outline of 
the deal to build HPC. It was then that the power sale price or strike price was fixed at 
£92.5/MWh (2012 prices) and therefore when EDF should have had a firm enough grasp of 
their costs, including the cost of capital to be able to commit to this price. The offer of credit 
guarantees was seen as crucial to unlocking the deal to build HPC, as it would allow EDF to 
borrow money at extremely low interest rates because, effectively, the guarantees meant 
financiers were lending to the British government, which clearly has a far superior credit 
rating to EDF. 

4.1. 2013 
In June 2013, the UK government announced that credit guarantees would be offered to the 
consortium that would build HPC, New Nuclear Build (NNB): the statement said only that 
the guarantees would be ‘multi-billion’.13 It later emerged that the guarantees would be in the 
form of guarantees to bonds that EDF would have to sell rather than guarantees to loans from 
financial institutions. This offer appeared to facilitate financing of the project and allowed the 
October 21 2013 agreement of the basic terms for HPC. The power sale price of £92.5/MWh 
was based on estimated construction costs of £14bn.  EDF anticipated taking only 45-50% of 
NNB (£6.3-7bn of the cost), with other investors expected to include China General Nuclear 
(CGN) and China National Nuclear Corporation (CNNC) (30-40% between them), Areva 
(10%) and other unspecified investors taking up to 15%.14 EDF stated the: ‘Project will 
benefit from the Government's Infrastructure Guarantee Scheme under terms and conditions 
to be agreed upon.’15 

																																																													
11 https://www.edfenergy.com/media-centre/news-releases/update-on-hinkley-point-c-project 
12 Julia Pyke, Nuclear Development Director, EDF Energy at Energy Policy Debate: The Regulated Asset Base 
(RAB) Consultation, Nuclear Institute, September 25, 2019 
13 https://www.gov.uk/government/speeches/speech-by-chief-secretary-to-the-treasury-danny-alexander-
investing-in-britains-future 
14 https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/investors-
analysts/events/special-
announcements/agreement_reached_on_commercial_terms_for_the_planned_hinkley_point_c_nuclear_power_s
tation.pdf 
15 https://www.edf.fr/sites/default/files/contrib/groupe-edf/espaces-dedies/espace-finance-en/investors-
analysts/events/special-



The agreement of a take-or-pay contract for 35 years at a fixed real price meant that the price 
risk of the project, that is, that the wholesale electricity price would be lower than the HPC’s 
costs, would be borne wholly by British electricity consumers. However, the technology risk, 
particularly that the construction cost would be higher, the construction time would be longer 
and the reliability of the plant poorer than forecast would be borne by the plant owners 
because the strike price would not be altered if costs increased. All expenditures up to the 
point of the signing of contracts (in 2016) were at the risk of the party involved, the British 
government or EDF.16 

The project was referred to the European Commission by the British government, as it was 
required to do, because of the potential for it to be in violation of the EU state-aid legislation. 

4.2. 2014 
One of the key elements of the EC state-aid inquiry was examining the credit guarantees. The 
EC approved the deal in October 2014. It found that the credit guarantees were indeed state-
aid but the EC claimed that the provisions of the Treaties on the Functioning of the European 
Union, especially Euratom and the Lisbon Treaty,17 took priority over the state-aid 
legislation.18 Nevertheless, one of the conditions of acceptance of the deal was an increased 
fee for providing the credit guarantees from about 2.25% to 2.95%. This would not seem to 
be a major factor in deciding whether to take the guarantees as for example, £10bn in 
guarantees, would incur fees of £70m, a small price to pay for the very low interest rates 
sovereign credit guarantees would offer for loans lasting decades. 

The existence of a ‘Base Case Condition’ (BCC) was revealed. ‘The Base Case Condition is 
that satisfactory evidence has been provided that Flamanville 3 has completed the trial 
operation period and that the requirements of the Guarantor in respect of performance 
during such period have been met. The Guarantor has the option to extend the date for 
meeting the Base Case Condition into the future by increasing the amount of Base Equity and 
procuring that such increase benefits from the required credit support. The Base Case 
Condition date cannot fall later than 31 December 2020.’19 In short, if Flamanville 3 is not in 
commercial operation by the end of 2020, the offer of credit guarantees will be withdrawn. 
The rationale for this condition was the credit guarantees should not be given to fund an 
untested technology. 

4.3. 2015 
In September 2015, the UK Chancellor announced that the credit guarantees would be in two 
tranches, a small initial one of £2bn and a much larger one to cover the rest of the borrowing, 
then expected to be about £10bn.20 The common assumption was that finance for Hinkley 
would be about 70% debt (borrowing) and 30% equity (EDF’s and CGN’s own resources) so 
the remaining £5bn of the £17bn cost then forecast would be equity provided by EDF and 
																																																																																																																																																																																													
announcements/agreement_reached_on_commercial_terms_for_the_planned_hinkley_point_c_nuclear_power_s
tation.pdf 
16 CGN only took up its 33.5% stake in NNBG in 2016 when the CfD and the SoSIA were signed 
17 The EC argued that under Euratom, member states were required to promote nuclear power and under the 
Lisbon Treaty, member states had the right to determine energy mix. It claimed that not allowing the loan 
guarantees would prevent a member state from fulfilling its obligations under these Treaties. 
18 https://ec.europa.eu/competition/elojade/isef/case_details.cfm?proc_code=3_SA_34947 
19 Op cit, p 50 
20 https://www.bbc.co.uk/news/uk-england-somerset-34306997 



CGN. The terms of the first tranche were subsequently summarised in the June 2017 UK 
National Audit Office (NAO) report on HPC.21 The offer had to be taken up by December 
2018 and the bonds repaid by end of 2020. The second tranche was then stated to be up to 
£13.1bn. These terms for the first tranche seemed to make it unattractive unless the 
guarantees would be replaced by new ones in 2020. 

In October 2015, more details of the deal were agreed between the British government and 
EDF on the credit guarantees.22 ‘The initial £2bn of the scheme was announced by the 
Chancellor last month during his visit to China.’ It must be assumed the conditions were 
made known to EDF in September as it appears EDF had decided by October not to take up 
the first tranche: ‘The project is due to be equity funded by each partner, at least during a 
first stage.’ This rejection was confirmed by the UK government in 2016.23 

However, EDF said: ‘The project will also benefit from the Government’s Infrastructure 
Guarantee Scheme.’ This clearly suggests EDF was at least retaining the option to take up the 
second tranche. The reports of the AMF’s questioning imply the AMF believes EDF had in 
fact also decided not to take up the second tranche of credit guarantees then. At that time, 
EDF was forecasting that Flamanville 3 would be completed in the fourth quarter of 2018 
meaning the BCC would be fulfilled. However, there must have been some concern in EDF 
that this would not be possible because of the numerous delays already suffered and, 
specifically, it had discovered flaws in the reactor pressure vessel that would inevitably delay 
its completion. Subsequently the French safety authority, ASN, decided that Flamanville 3 
could start-up without repairs or replacements to the affected parts but that in 2024 the 
reactor vessel lid would have to be replaced.24 The HPC reactor vessels already manufactured 
for HPC contained the same flaw and had to be scrapped. 

The additional investors foreseen by EDF in 2013 did not materialise apart from CGN, 
leaving EDF with 66.5% of the project. The expected cost had increased to £16bn, so instead 
of taking 45% of £14bn i.e. £6.3bn, EDF was left with 66.5% of £16bn i.e. £10.7bn. The UK 
government did require that EDF’s ownership should not fall below 50% of the project and 
while EDF did state its intention to subsequently sell some of its stake, there is no evidence 
that there were or now are credible investors. 

Provisional agreement on two follow-on stations was announced. Sizewell C, expected to be 
a copy of HPC would be 80% owned by EDF and 20% by CGN in the development stage and 
Bradwell B, which would use CGN’s Hualong One technology and, in the development 
stage,  would be 66.5% owned by CGN and the rest owned by EDF. 

																																																													
21 https://www.nao.org.uk/report/hinkley-point-c/ 
22 https://www.edfenergy.com/energy/nuclear-new-build-projects/hinkley-point-c/news-views/agreements-in-
place 
23 https://www.parliament.uk/business/publications/written-questions-answers-statements/written-
statement/Commons/2016-10-25/HCWS216/ 
24 http://www.french-nuclear-safety.fr/Information/News-releases/Flamanville-EPR-reactor-ASN-issues-its-
opinion 



4.4. 2016 
In June 2016, EDF took a ‘Final Investment Decision’ on HPC and in September 2016, the 
UK government announced that agreement had been reached with EDF25 and the Contract for 
Difference (CfD)26 under which the power would be sold, and the Secretary of State 
Investment Agreement27 were signed. It was from this point that the deal could not be 
cancelled by one side without compensation and that CGN took its stake in NNB. No 
mention was made in the government’s or EDF’s statements of credit guarantees. 

In 2015, EDF had made it clear that it was not going to take up the offer of at least the first if 
not the second tranche of credit guarantees28 and this meant there was a need for a major 
programme to generate capital aimed at providing €14bn by 2020 by sale of non-core assets 
(€10bn) and a share issue (€4bn). How far this was to generate capital to fund HPC as well as 
the other major call on capital, life-extension (Grand Carénage) of the French reactors, 
expected to cost at least €6bn per year (more than €100bn in the period 2015-203029), was not 
specified. By end 2019, EDF reported €10.9bn (EDF’s share €7.3bn) had been spent on HPC 
of which only €0.3bn was interest charges implying nearly all the costs to that point had been 
paid out of equity from EDF and CGN and that a significant proportion of the capital 
generated had gone to fund HPC. 

4.5. 2017 
The NAO report on the HPC project was published in June 2017 and was highly critical of it 
on several grounds among which are: 

● ‘EDF has stated that it does not currently expect NNBG to draw on the initial 
guarantee.’ The implication is that at the time of publication by the NAO, EDF had 
not rejected the second tranche or if it had, the British government had not informed 
NAO of this.	

● ‘EDF’s financial position has weakened since 2013. EDF has posted persistent 
negative cash flows with higher levels of capital expenditure than expected and 
earnings below financial analysts’ expectations, which has reduced its credit rating in 
recent years. It recently announced a detailed strategy to address this, which included 
a capital injection by the French State. A further deterioration of EDF’s financial 
profile or costs escalating at HPC could raise questions about its ability to fund 
HPC’s construction.’ This makes it clear that at least two years before the French 
government’s rescue operation for EDF was launched (see below), EDF’s financial 
position was demonstrably parlous.	

● ‘These factors mean there is a risk that NNBG will seek further financial support from 
the government, notwithstanding the contractual terms of the deal.’	

																																																													
25 https://www.gov.uk/government/speeches/hinkley-point-c and https://www.edfenergy.com/energy/nuclear-
new-build-projects/hinkley-point-c/news-views/EDF-release-150916 
26 
https://www.lowcarboncontracts.uk/sites/default/files/Contract%20for%20Difference%20%28Redacted%29%2
0539640822_1.pdf 
27 https://www.lowcarboncontracts.uk/sites/default/files/Redacted%20SOSIA.PDF 
28 https://www.nao.org.uk/report/hinkley-point-c/ 
29	http://www.world-nuclear-news.org/RS-EDF-faces-EUR100-billion-reactor-upgrade-bill-says-audit-office-
1102164.html	



The NAO concluded: ‘the Department’s deal for HPC has locked consumers into a risky and 
expensive project with uncertain strategic and economic benefits.’ 

4.6. 2018 
In 2018, EDF announced that about 70 critical welds needed repair at Flamanville including 
eight that would require robotic techniques that did not exist then. EDF has stated it does not 
expect approval for these robotic techniques from ASN before the end of 2020. This removed 
the last hope for EDF that it could fulfil the BCC and by 2020, EDF was forecasting loading 
of fuel at Flamanville (typically about a year before commercial operation would be possible) 
would not be before end 2022. In December 2018, first structural concrete was poured for the 
first reactor at HPC, conventionally the point marking start of construction. Concrete was 
poured for reactor 2 in December 2019. 

4.7. 2019 
Neither EDF nor the British government has ever announced EDF would not take up the 
second tranche of credit guarantees although in November 2019, BEIS acknowledged in a 
personal communication that EDF had refused the second tranche.30 It is not therefore known 
when EDF took the decision, presumably at some point between 2015 and 2018, and whether 
it was because fulfilling the BCC was impossible or because EDF had chosen not to take up 
the offer for other reasons. 

The continuing deterioration of EDF’s financial position led to the need for a major rescue 
and restructuring of EDF, Opération Hercule (far from complete by mid-2020), not least 
because of EDF’s clear inability to finance its investment needs. EDF acknowledged it could 
not finance its 80% share of Sizewell C and began to lobby for the Regulated Asset Base 
(RAB) model of financing which would mean majority ownership of the plant would be in 
hands other than EDF’s.31 The British government launched a consultation on this proposal in 
July 2019 with responses required by October 2019. However, despite consistent press 
reports since the beginning of 2020 that publication of the government’s response was 
imminent, by June 2020, the results had not been published.32 One of the key features of the 
RAB model is that, if it is to be attractive to investors such as pension funds and sovereign 
wealth funds, the price risk must fall on consumers as for HPC, but unlike HPC, the 
technology risk must also fall on consumers. Investors will be guaranteed a fixed rate of 
return on the money they invest, and the electricity price charged will be as high as is 
necessary to ensure this rate of return is paid. 

While the EDF share sale had raised the €4bn targeted in 2016, asset sales had raised only 
€8bn with no other significant saleable assets apparently available. This €12bn had clearly 
helped EDF meet its capital requirements for 2016-18 but since then EDF’s debts have risen 
sharply and there is a clear need for new sources of capital to meet its investment needs, 
particularly in Grand Carénage and HPC and this will be the central challenge Opération 
Hercule must solve. 

																																																													
30 Correspondence with Ms Alison Downes, Stop Sizewell C 
31 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/825119/rab-
model-for-nuclear-consultation.pdf 
32 For a critique of the proposals, see S Thomas, P Bradford, T Burke, P Dorfman ‘The proposed RAB financing 
model’ Submission to the consultation on the RAB model for new nuclear projects. 



In 2019, EDF increased the estimated construction cost of HPC from £19bn to £21.5-22.5bn. 
It also warned that the target completion date for the first reactor of 2025 was at significant 
risk of slipping to 2027 and if this occurred, costs would go up by an additional £0.7bn 
making the range £21.5-23.2bn (2016 money).33 EDF’s share of HPC’s costs would be up to 
£15.5bn compared to the £6.3bn it had planned in 2013. 

5. New UK Nuclear plants and China 
There appears to be increasing political opposition to allowing Chinese companies to take a 
significant role in infrastructure projects such as the 5G mobile phone network, high-speed 
trains, and nuclear power plants. This puts the future of CGN’s Bradwell project in doubt and 
if, for whatever reason, Bradwell does not go ahead, this may well have repercussions for 
HPC. The main rationale for CGN’s role in HPC and SZC was clearly as door-openers for a 
project using Chinese technology. For EDF, CGN was little more than a source of capital, 
although EDF has repeatedly referenced the “value of our partnership with CGN’.34 The SZC 
project is at an early stage and given that, under RAB, neither EDF nor CGN would take a 
significant financial stake in the plant, if CGN was to withdraw, the consequences may be 
relatively small. However, if Bradwell did not go ahead, it is hard to see why CGN would 
want to continue to invest in HPC. By the end of 2019, it should have contributed just over 
£3bn of the £9bn spent so far on HPC. If CGN was to walk away, given the evident anger of 
the Chinese government at the reluctance of the UK to use Chinese companies for major 
infrastructure, it seems unlikely CGN could be forced to pay compensation for not fulfilling 
its contractual obligations. More likely it would demand compensation from the British 
government for its investment to date. EDF would also face the unwelcome prospect of 
having to find CGN’s share of the remaining costs, perhaps £7bn if we include finance costs. 
The only credible replacement investor is probably the British government given how badly 
the project is going. Otherwise the British government would have to let the project collapse 
probably compensating EDF for its investment as well as paying for remediation of the site. 
This would be humiliating for the British government but, in the long-term, consumers would 
still be better off than if they had to pay for HPC’s extortionately expensive power. 

6. Conclusions 
Without sovereign credit guarantees and full insulation from any electricity market, nuclear 
projects are difficult to finance because of the high cost of nuclear power, well above 
alternatives such as energy efficiency programmes and renewables – the price risk. The poor 
record of projects being built to time and cost which makes it clear to financiers that nuclear 
projects are extremely risky – the technology risk. The fact that EDF and CGN are bearing 
the technology risk for HPC probably means commercial loans (debt funding) without 
guarantees would, at best, be prohibitively expensive and at worst impossible. The near 
doubling of estimated construction cost before much construction has taken place with no 
increase in the power purchase price makes the profitability of the project to EDF and CGN 
questionable and illustrates the risk of lending to a nuclear project without strong insulation 
from this risk. 

																																																													
33 https://www.edfenergy.com/media-centre/news-releases/update-on-hinkley-point-c-project 
34 https://www.edfenergy.com/media-centre/news-releases/second-epr-reactor-china%E2%80%99s-taishan-nuclear-power-
plant-about-enter and https://www.sizewellcsupplychain.co.uk/edf-partner-cgn-announced-morning-unit-1-taishan-nuclear-
power-plant-china-become-worlds-first-epr-reactor-enter-commercial-operation/ 



EDF’s net indebtedness, after a decade of being relatively stable at €33-34bn rose sharply in 
2018 to €41bn when proceeds of assets and shares sales had been used up and EDF’s 2019 
Reference Document35 implied net indebtedness would rise to €47bn in 2020. The COVID-
19 pandemic is drastically reducing electricity demand and is likely to make utilities like EDF 
loss-makers and will increase further its indebtedness. In June 2020, Standard & Poors (S&P) 
reduced EDF’s credit rating from A- to BBB+, still ‘investment grade’ but S&P stressed that 
EDF’s credit rating was only this high because: ‘the group, supported by the French 
government [it owns 83.67% of the shares], will initiate the implementation of an action plan 
[Opération Hercule] aimed at protecting its balance sheet.’ 

The alternative to borrowing of funding solely by ‘equity’, effectively reinvesting profits 
rather than passing them on to shareholders, is understandably unpopular with shareholders 
and, given the low level of EDF’s profits, not feasible. It is hard to avoid the conclusion that 
EDF has been proceeding with HPC since as long ago as 2015 on the assumption that the 
HPC project and EDF as a whole is too big to fail and that some means of supporting it will 
emerge. The only options remaining appear to be the granting of sovereign credit guarantees 
by either the UK or French government, unlocking debt finance or, as foreseen by the NAO, 
a renegotiation of the contract terms removing the technology risk from EDF. 

The role of the British government must also be questioned given the exposure of the British 
public to what the NAO described as a ‘risky and expensive deal’. When did it know that 
EDF was not going to take up the second tranche of credit guarantees and why did it choose 
not to make this information known, not even to the NAO if the decision was taken before 
June 2017? Why did it not question EDF on how it was going to finance HPC in the absence 
of credit guarantees? These are not questions that can be evaded as being commercially 
confidential to EDF. If the project collapses or requires a costly rescue package, it will be 
British taxpayers and electricity consumers left to foot the bill. There will also be the 
opportunity cost of the options not pursued for more than a decade because it was assumed 
that HPC would provide 7% of our electricity, with a further 12% to come from the follow-on 
stations of Sizewell C and Bradwell B. While the French government was not a party to the 
negotiations on HPC, its role as majority shareholder in EDF meant it should have ensured it 
was fully informed of the terms of the project. In addition, because its key role in the French 
energy system, EDF is regarded as being too big to fail and the cost of any rescue was always 
going to fall on the French public. The collapse of the French reactor vendor and fuel cycle 
company, Areva, in 2016, which cost French taxpayers billions of Euro, should have been a 
warning signal of the need for vigilance over publicly controlled companies engaging in risky 
projects. A major contributor to Areva’s collapse was losses on the Olkiluoto project for an 
EPR in Finland. 
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